
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 12/05/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/06/2014

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 13.53

138 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,319,666.91

$25,097,410.83

$24,929,021.84

8.75%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,319,666.91 $25,097,410.83 $24,929,021.84 8.75% $338,283.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 12/05/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/06/2014

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,912,516.06 $1,641,889.09 $270,626.97

Non-Participating $478,129.01 $410,472.27 $67,656.74

Total Earnings $2,390,645.07 $2,052,361.36 $338,283.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,390,645.07 $2,052,361.36 $338,283.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,390,645.07 $2,052,361.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $338,283.71

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 12/05/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 898912.740 .075

IM000-0075-03(189)

 

.325 $67,418.46 $292,146.64

0014 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 4.000

 8323.960 2.000

 

 

6.000 $16,647.92 $49,943.76

0050 318-3000     AGGR SURF CRS TN  1,000.000 .000

 19.180 38.170

 

 

38.170 $732.10 $732.10

0165 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  15,603.000 8,857.500

 27.570 7,447.500

 

 

16,305.000 $205,327.58 $449,528.85

Category Amount: $290,126.06 $792,351.35

Category Number: 0020 DRAINAGE

0255 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,325.000 .000

 39.460 264.000

 

 

264.000 $10,417.44 $10,417.44

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  938.000 .000

 47.970 64.000

 

 

64.000 $3,070.08 $3,070.08

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 .000

 500.730 2.000

 

 

2.000 $1,001.46 $1,001.46

0335 668-1100     CATCH BASIN, GP 1 EA  29.000 .000

 2233.000 .500

 

 

.500 $1,116.50 $1,116.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 12/05/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0350 668-4300     STORM SEWER MANHOLE, TP 1 EA  18.000 .000

 1957.000 .500

 

 

.500 $978.50 $978.50

Category Amount: $16,583.98 $16,583.98

Category Number: 0040 TEMPORARY EROSION CONTROL

0410 163-0240     MULCH TN  470.000 66.027

 200.000 72.288

 

 

138.315 $14,457.60 $27,663.00

0415 163-0300     CONSTRUCTION EXIT EA  13.000 5.250

 1244.800 1.500

 

 

6.750 $1,867.20 $8,402.40

0445 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  7,118.000 .000

 0.250 40.000

 

 

40.000 $10.00 $10.00

0480 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 .000

 50.000 1.000

 

 

1.000 $50.00 $50.00

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 4,972.500

 2.650 4,739.250

 

 

9,711.750 $12,559.01 $25,736.14

1400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,444.000 1,202.250

 2.850 191.250

 

 

1,393.500 $545.06 $3,971.48

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 .000

 0.840 220.000

 

 

220.000 $184.80 $184.80

Category Amount: $29,673.67 $66,017.82



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 12/05/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1880 668-2105     DROP INLET, GP 1, SPCL DES EA  1.000 .000

 1600.000 .500

 

 

.500 $800.00 $800.00

2100 668-4400     STORM SEWER MANHOLE, TP 2 EA  1.000 .000

 2200.000 .500

 

 

.500 $1,100.00 $1,100.00

Category Amount: $1,900.00 $1,900.00

Category Number: 0010 ROADWAY

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,105.530

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

1,105.530 $.00 $88,320.79

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,872.950

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,872.950 $.00 $366,119.70

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,491.050

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

1,491.050 $.00 $102,837.72

Category Amount: $0.00 $557,278.21

Project Total Amount: $338,283.71 $2,390,645.07


